TASKBOARD

Product Backlog	In Progress	Completed
- Problem definition - Agile team charter - Communication plan - conduct user research - Competitor analysis - summary of findings - project flexibility - projects risk analysis - Marketing strategy - value proposition - requirements documents - (Functional and non-functional) - Work breakdown structure - Sprint plans - user stories - UML diagrams - progress report - PowerPoint presentation Slides - Presentation delivery - presentation update - Trello board set up in Management - Application features - Wireframes - user interface design - Prototype development - front end structure design - front end structure implementation - presentation Preparation - presentation delivery - Database planning - Authentication planning - security planning - project and GitHub setup - screen design - screen design - screen design - Unit testing - system testing - data based testing - Debugging - final testing - project documentation - System deployment - review and improvement		-Problem definition -Agile team charter -Communication plan - conduct user research -Competitor analysis -summary of findings -project flexibility -projects risk analysis -Marketing strategy -value proposition -requirements documents - (Functional and non-functional) -Work breakdown structure -Sprint plans - user stories -UML diagrams -progress report -PowerPoint presentation Slides -Presentation delivery -presentation update -Trello board set up in Management -Application features -Wireframes -user interface design -Prototype development -front end structure design - front end structure implementation -presentation Preparation -presentation delivery - Database planning -Authentication planning -security planning -project and GitHub setup -screen design -screen design -screen design -Unit testing -system testing -data based testing -Debugging - final testing -project documentation -System deployment -review and improvement

WALKTHROUGH

1. What do we need to do to advance this piece of work?	- Finalize and review all project documentation. - Upload project artifacts to GitHub Pages. - Verify that all Trello tasks have been completed and properly documented. - Prepare the final assessment submission.
2. Is anyone working on anything that is not on the board?	- No. All project activities were tracked and managed through the Laundry Pickup Pro Trello board to ensure transparency and accountability.
3. What do we need to finish as a team?	- Complete the final project review. - Ensure all documentation is uploaded and accessible. - Submit the GitHub portfolio link. - Complete final reflections and assessment requirements
4. Are there any bottlenecks or blockers to the flow of work?	- Time management challenges due to multiple academic tasks. - Delays in receiving feedback from team members. - Internet connectivity issues. - Difficulty integrating system components. - Limited experience with certain technologies/tools. - Scheduling conflicts for group meetings. - Bugs and errors during implementation. - Incomplete or changing requirements. - Difficulty designing the database structure. - Delays in testing and debugging. - Power outage

LOGBOOK

Date:	20 OCTOBER	
Tuesday	1. What did I complete since the last standup?	Reviewed completed sprint activities, verified user stories and tasks, updated progress records.
	2. What am I planning to complete between now and the next standup?	Review testing results, finalise documentation, prepare GitHub evidence.
	3. What are my impediments (or risks or problems)?	Review testing results, finalize documentation, prepare GitHub evidence.

Date:	21 OCTOBER	
Wednesday	1. What did I complete since the last standup?	Reviewed unit, system and database testing; confirmed defects resolved.
	2. What am I planning to complete between now and the next standup?	Complete deployment preparation and review documents.
	3. What are my impediments (or risks or problems)?	Minor corrections required in project documents.

Date:	22 OCTOBER

Thursday	1. What did I complete since the last standup?	Finalized project documentation and reviewed deployment requirements.
	2. What am I planning to complete between now and the next standup?	Conduct final review and ensure assessment evidence is available.
	3. What are my impediments (or risks or problems)?	No major impediments identified.

Date:	23 OCOTBER	
Friday	1. What did I complete since the last standup?	Participated in final review, verified Trello tasks completed.
	2. What am I planning to complete between now and the next standup?	Submit final assessment evidence and publish documents to GitHub Pages.
	3. What are my impediments (or risks or problems)?	Awaiting final team confirmations before submission.